
  
 

DAILY REPORT 

 

PAGE 1 OF 4 
 

 

PROJECT San Jacinto River Waste Pits TCRA Post Hurricane Harvey 
Inspection and Maintenance 

CONTRACT NO.  

CONTRACTOR USA Environment, LP SUPERINTENDENT Mike Wells (USA) 

DAY OF WEEK & DATE: Tuesday, September 5, 2017 REPORT NO. 2 

WEATHER Sunny; winds out of E and SE. TEMPERATURE L: 74  H: 88 degrees F  

NUMBER/CLASS OF CONTRACTOR'S PERSONNEL: MAJOR EQUIPMENT ON JOB (Size/capacity and hours): 
7 – USA Environment LP (USA); 2 at Bluebonnet; 5 at 
Site 
 

Skid Steer; Excavator, Dump Trucks (10-12 cy), Loader at 
Bluebonnet stockpile area 

TIDE INFORMATION: HEALTH AND SAFETY INFORMATION: 
Time:  0800 & 
1600 

Height: 2.0 & 1.8NAVD 
88 

No incidents or near misses on this date. 

CHRONOLOGICAL ACCOUNT OF DAY'S WORK: 
 
0700 – USA on site, tailgate meeting and continue preparations to receive rock and equipment.  Electriician on site to 

check downed electrical lines.  Power poles are locked and tagged out, all power crossing the access road is 
cut.  Power lines pulled down for equipment passage. 

 
0830 – Anchor QEA (AQ) and Doskocil on site to locate buoys and discuss redeployment.   
 
0930 – Doskocil leaves site to prepare truck and trailer to retrieve buoys from under the bridge and prepare to precast 

more weights.  USA continues to prepare site and stockpile area 
 
1015  –  Larger skid steer and hydraulic excavator arrive on site.   

- Gary Miller (EPA) arrives on site for safety briefing and to review progress 
- USA establishises gate security to receive materials 

 
1200 to 1230  – first two loads of rock arrive at the site from Bluebonnet stockpile area.  USA develops stockpile areas. 
 
1230 to 1430  – Exxon Mobil pipeline representative on site to assure no digging ongoing within 25 feet of their 

pipelines.  W. Mears files dial dig plan between 1430 and 1530.   USA continues to receive rock and place 
stabilized sand (includes Portland cement) to restore south berm template.  Phil Slowiak (IP) arrives on site. 

 
1530 – USA completes installing stabilized sand on south berm and preparing for next day’s work.  Installs geotextile 

over stabilized sand. 
 
1630 – Complete planning for Wednesday activities.  Gate secured, USA and AQ offsite.  All personnel offsite. 
 
Summary of Progress on this Date: 

• Cut power panel and locked out; removed overhead power cable. 
• Located buoys under bridge and developed removal schedule with Doskocil 
• Received hydraulic excavator and larger skid steer 
• Continued detailed site assessment 
• Continued south berm maintenance and installed geotextile. 
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• Received approximately 65 cubic yards (100 tons) of rock from the stockpile. 
• Planned and had kickoff call with Benchmark for probing to begin on Wednesday. 
•  

  
Persons Onsite on this Date: 
Wendell Mears, John Laplante and David Keith (AQ) 
Phil Slowiak (IP) 
Mike Wells, 3 equipment operators and 2 laborers (USA) 
Gary Miller (EPA) 
Billy Johnston, Doskocil – buoy contractor 
Waste Management Security – two technicians 
 
Material Delivery Summary as of this Date: None. 
 

Material Units 
Delivery 

(tons) 
Delivery Verification 

Method 
Preceding 

Delivered Total                       
Total Delivered for 

Project 
Type C Tons 0 Truck Measure 0 0 
Type D Tons 100 Truck Measure 0 100 

 

TESTS PERFORMED: None 

 

 

 

 

 

PHONE LOG:  
John Burns, National Fence Co, called to reschedule for Wednesday site review. 
 

SITE PHOTOS/VIDEOS TAKEN:  FORCE ACCOUNT WORK/ CHANGES ENCOUNTERED: 

5 shown, 96 taken None 

QA REPRESENTATIVE Wendell Mears HRS 10 DATE 9/5/2017 
 

  

096070



  
 

DAILY REPORT 

 

PAGE 3 OF 4 
 

 

  
                                 Photograph 1: Receive first loads of rock from Bluebonnet stockpile. 

 
 

                               Photograph 2: Stabilized fill installed prior to covering with geotextile. 
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                                Photograph 3:  Close up view of stabilized sand fill 
 

 
                               Photo 4:  Continued site assessment through the day 
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